

NEWSLETTER – BERWICK STREET SECURITIES LLP

90-104 BERWICK STREET



City of Westminster

6 October 2017



Dear Neighbour

We are pleased to announce that continuous progress has been made in the past month on-site. We would like to thank all residents, market traders and the local community for their continued patience and co-operation.

If you have any queries on any aspect of the project, please continue to use info@berwickst.co.uk

Project Updates

The main lift core to the hotel is now complete and the steel frame for the hotel is nearing completion, with fin plates installed on the core of the frame.

Drainage in the basement is also nearing completion and the pump station has been installed. Waterproofing and the laying of concrete to the basement floor has begun. The plant room equipment and the plant have both been delivered to the site and are ready to be installed.

The sample rooms are complete with the metal edge, case goods and beds installed as well as being plastered and painted. Acoustic testing for the sample rooms is also ready to commence. Brickwork on the Berwick Street side of the site is ongoing with windows and the artwork currently being installed over the sample rooms.

On the Co-op side, the isolated columns have been installed.

Deliveries

We continue to operate within the parameters of the Temporary Traffic Order on Hopkins Street. We are continuing within the Section 61 Notice issued by Westminster City Council for noisy works on-site and regularly meet with Westminster City Council and all affected parties.

With best wishes

Interserve Construction

EMERGENCY AND OUT OF HOURS CONTACT DETAILS

SITE BUILD MANAGER

Lloyd Cleife, Interserve
Construction

07463 706 659

Lloyd.cleife@interserve.com

GENERAL ENQUIRIES

Jessica Stewart
Comm Comm UK

020 7125 0421

info@berwickst.co.uk

WESTMINSTER CITY COUNCIL

Dean Bermingham
Highways Licensing

020 7641 3802

dbermingham@westminster.gov.uk

John Crockford
Environmental Science

jcrockford@westminster.gov.uk

